ILLINOIS DEPARTMENT OF TRANSPORTATION

FOAROUSC
04/18/02 14:25 PROOF READING REPORT PAGE 1
SCHEDULE 448745 FYR 2002  ACCTG ENTITY 45 APPR ACCT (015-49446-7700-0021 01 ITEMS TOTAL SCHEDULE AMOUNT 2,065.85
ITEM NBR 01 PAYEE ELGIN JOLIET & EASTERN RWY CO PAYEE ID 004532 BATCH/SINGLE S ITEM AMOUNT 2,065.85
LOC RDS & STS-HWY CONST (217 782-1357)
PC BOX 360931 SERVICE DATES: 09/01/2000-09/30/2000
PITTSBURGH PA 15251 6931 RATIROAD IMPROVEMENT
CONST INSTALL AFLS/GATES/CIRCUITRY @ ST MARYS RD IN METTAWA
IL ICC TO0-0091 OBIif. # XP0101ll INV 204204 30% GCPF
INV: DATE 04/11/2002 NEBER RCVD 04/11/2002 APRVD SPLIT N 1INV REC # 999853584 GROSS 2,065.85
ITEMS: ORDRD ACCPTD SERVICE 09/01/2000 - 0%/30/2000 FRA# BUYER CERT ADT 0.00
EXEMPT  P-PROT CONTRACT MATL N DRTY N FINAL P RETAINAGE 0.00 TAX 0.00
CLATM N FTA GRANT (Y¥/N) N VOUCHER # GAAP 4200 ENTERED 04/18/2002 NET 2,065.85
SPLIT 01 NET 2,065.85
IFMC 10 FUNC 230 BRESP 8045/0000 EOBJ 7721/00/ DESC CONSTR & IMPROVE HWYS UNIT ADJ 0.00
OBL# XP0101il1l SJ# GP-45-982-90 PART 2 CO 097 FT/S 07A K CHICAGO INV TAX 0.00
PARCEL EST # 00 TRACKING EMER SSN E/VVD N LOCAL 0.00 QTY 0.00
FED PROJ NER - ROUTE LCCAL ROADS SECTION GRADE XING PROTECT MASTER JOB - - -
**x%* END QF REDPORT *%¥
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ILLINOIS DEPARTMENT OF TRANSPORTATION

FOAROUSC
04/18/02 14:20 PROOF READING REPORT PAGE 1
SCHEDULE 448746 FYR 2002 ACCTG ENTITY 45 APPR ACCT 019-49446-7700-0021 01 ITEMS TOTAL SCHEDULE AMCUNT 2,817.65
ITEM NBR 01 PAYEE ELGIN JOLIET & EASTERN RWY CO PAYEE ID 004532 BATCH/SINGLE S ITEM AMOUNT 2,817.65
LOC RDS & STS-HWY CONST (217 782-1357)
PO BOX 360931 SERVICE DATES: 02/01/2000-08/20/2000
PITTSRBURGH PA 15251 6931 RAILROAD IMPRCVEMENT
CONST INSTALL AFLS/GATES /CIRCUITRY @ OLD SCHOOL RD IN METT-
BAWA,IL ICC T00-00%1 30% GCPF INV 204202 OBIL # XP01011
INV: DATE 04/11/2002 ©NBR RCVD 04/11/2002 APRVD SPLIT N 1INV REC # 999853591 GROSS 2,817.65
ITEMS: ORDRD ACCPTD SERVICE 08/01/2000 - 05/30/2000 FPA¥ BUYER CERT ADJF 0.co
EXEMPT  P-PROT CONTRACT MATL N PRTY N FINAL P RETAINAGE 0.00 TaxX 0.00
CLAIM N FTA GRANT (Y/N) N VOUCHER # GAAP 4200 ENTERED 04/18/2002 NET 2,817.65
SPLIT 01 NET 2,817.65
IFMO 10 FUNC 230 BRESP 8045/0000 EOBJ 7721/00/ DESC CONSTR & IMPROVE HWYS UNIT ADJ 0.00
OBL# XP01011 SJ# GP-45-982-90 PART 2 CO 097 FT/S 07A K CHICAGDO INV TBX 0.00
PARCEL EST # 00 TRACKING EMER SSN E/VVD N LOCAL 0.00 QTY 0.00
FED PROJ NER - ROUTE LOCAL ROADS SECTION GRADE XING PROTECT MASTER JOB - - -
*%% END OF REPORT **%*
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ELGIN JOLIET & EASTERN RWY Y
P.O. Box 68 Monroeville PA 15146 2

REMIT TO:

ELGIN. JOLIET & EASTERN RAILWAY CO.
P.0. BOX 360931
PITTSBURGH, PA 15251-6931

INVOICE TYPE 200 - MAINTENANCE OF WAY
DESCRIPTION

ILDOT-BUR OF LOCAL RDS & STS
HENRY CRONISTER
2300 DIRKSEN PRKWY ROOM 205

INVOICE NO. 204202 SR
INVOICE DATE  04-11-02 0, %),
CUST ORDER NO. v
TERMS NET 30

SEND INQUIRIES TO: -
ACCOUNTS RECEIVABLE DEPT
EJ&E RAILWAY COMPANY
P.O. BOX 68

SPRINGFIELD IL 62764 MONROEVILLE, PA 15146

FOR ADDITIONAL CHARGES RELATED TO WORK PERFORMED
DURING SEPTEMBER. 2000 THRU NOVEMBER. 2000
INVOLVING THE INSTALLATION OF A NEW CROSSING 9,3%2.17
WARNING SYSTEM CONSISTING OF FLASHING LIGHTS,
GATES & GRADE CROSSING PREDICTOR AT QLD SCHOOL
ROAD LLOCATED IN THE VILLAGE OF METTAWA IN
LIBERTYVILLE. 1IL

ENGINEERING CHARGES

SALES TAX ON MATERIAL

NON-STOCK MATERIAL HANDLING CREDIT

LAKE COUNTY

DOT 260 488J

MILEPOST 10.14-A

EJE PROJECT # 56260 .

PREVIOUS BILLING ON THIS PROJECT:

INV # 010244 10/31/00 $ 1,091.63
INV # 012203 12/14/00 $ 130,274.55
INV # 012230 12730700 $ 3,390.93
TOTAL BILLED TO DATE $ 134.757.11
TOTAL PROJECT BILLING $ 144,149.28
SEE ATTACHED DETAIL YOUR PORTION 100%

hhk kA kA XFTNAL BILLINGXK**%% %%

TOTAL AMOUNT '$ 9,392.17



PROJECT INVOICE DETAIL REPORT

Report For Project $6260 From 09/01/2000 To 03/25/2002

Date Operation Code Description Quantity Rate Price %Additive Additives Total
Customer : 23 ILLINOIS DEPT OF TRANSPORTATION

Project $6260 OLD SCHOOL ROAD CROSSING WARNING SYSTEM

Facility : X0032 '

LABOR ‘

09/08/2000 099 - SCRE Work 192 - Signal tech 3rd year (ind sldll dif) 2.50 $20.65 $51.63 68.19% $35.21 $86.84
09/20/2000 099 - SCRE Work 866 - Signal foreman (indl skill dif) 7.83 $23.08 $180.72 68.19% $123.23 $303.95
09/20/2000 099 - SC&E Work 866 - Signal foreman (incl skill dif) 2.50 $34.62 $86.55 68.19% $59.02 $145.57
09/20/2000 160 - Safety Meeting 866 - Signal foreman (inc! skill dif) 0.17 $23.08 $3.92 68.19% $2.67 $6.59
09/20/2000 129 - Travel Time 966 - Signal foreman 2.00 $33.35 $66.70 68.19% $45.48 $112.18
09/30/2000 099 - SCRE Work 192 - Signal tech 3rd year (ind skill dif) 3.25 $30.98 $100.69 68.19% $68.66 $169.35
05/30/2000 129 - Travel Time 292 - Signal tech 3rd year 2.00 $29.70 $59.40 68.19% $40.50 $99.90
10/02/2000 099 - SCAE Work 192 - Signal tech 3rd year (incl skill dif} 2.00 $20.65 $41.30 68.19% $28.16 $69.46
10/06/2000 099 - SCRE Work 866 - Signal foreman (inc skill dif) 2.75 $34.62 $95.21 68.19% $64.92 $160.13
10/06/2000 099 - SC&E Work 170 - Signalman (incl skill dif) 5.50 $26.39 $161.64 68.19% $110.22 $271.86
10/09/2000 099 - SCRE Work 170 - Signalman (incl skilt dif) 11.00 $19.59 $215.50 68.19% $146.95 $362.45
10/09/2000 099 - SC&E Work 866 - Signal foreman (incl skill dif) 5.50 $23.08 $126.94 68.19% $86.56 $213.50
10/11/2000 099 - SC&E Work 192 - Signal tech 3rd year (ind skill dif) 3.00 $20.65 $61.95 68.19% $42.24 $104.19
10/13/2000 099 - SC&E Work 866 - Signal foreman (inc! skill dif) 7.75 $23.08 $178.87 68.19% $121.97 $300.84
10/13/2000 099 - SC&E Work 866 - Signal foreman (incl skill dif} 4,00 $34.62 $138.48 68.19% $94.43 $232.91
10/13/2000 129 - Travel Time 270 - Signalman 5.50 $28.11 $154.60 68.19% $105.42 $260.02
10/13/2000 129 - Travel Time 172 - Asst signalman 5.50 $24.90 $136.96 68.19% $93.39 $230.35
10/13/2000 099 - SC&E Work 170 - Signalman {incl skill dif) 8.00 $29.39 $235.12 68.19% $160.33 $395.45
10/13/2000 099 - SCRE Work 170 - Signalman {inc! skill dif) 15.50 $19.59 $303.64 68.19% $207.05 $510.69
10/13/2000 099 - SCAE Work 172 - Asst signalman 15.50 $16.60 $257.30 68.19% $175.45 $432.75
1G6/13/2000 129 - Travel Time 966 - Signal foreman . 275 $33.35 $91.71 68.19% $62.54 $154.25
10/13/2000 099 - SC&E Work 172 - Asst signalman 8.00 $24.90 $199.20 68.19% $135.83 $335.03
10/14/2000 099 - SC&E Work 292 - Signal tech 3rd year 2.00 $29.70 $59.40 68.19% $40.50 $99.50
10/14/2000 099 - SC&E Work 866 - Signal foreman (incl skill dif) 11.00 $34.62 $380.82 68.19% $259.68 $640.50
10/14/2000 129 - Travel Time 966 - Signal foreman 1.50 $33.35 $50.03 68.19% $34.12 $84.15
10/14/2000 099 - SCRE Work 170 - Signalman (incl skill dif) 22.00 $29.39 $646.58 68.19% $440.90 $1,087.48
10/14/2000 099 - SCRE Work 201 - Lead Lineman 16.50 $33.18 $547.47 68.19% $373.32 $920.79
10/14/2000 099 - SC&E Work 192 - Signal tech 3rd year (ind skill dif) 8.00 $30.98 $247.84 68.19% $169.00 $416.84
10/14/2000 129 - Travel Time 270 - Signalman . 3.00 $28.11 $84.34. 68.19% $57.51 $141.85
10/16/2000 099 - SCRE Work 866 - Signal foreman (incl skill dif} 7.75 $23.08 $178.87 68.19% $121.97 . $300.84
10/16/2000 099 - SC&E Work 866 - Signal foreman (incl skill dif) 4.00 $34.62 $138.48 68.19% $94.43 $232.91
10/16/2000 129 - Travel Time 270 - Signalman 8.00 $28.11 $224.88 68.19% $153.35 $378.23
10/16/2000 099 - SC&E Work 171 - Signal maintainer (ind skill dif) 3.00 $29.39 $88.17 68.19% $60.12 $148.29
10/16/2000 099 - SCRE Work 170G - Signalman (incl skill dif) 15.58 $19.59 $303.64 68.19% $207.05 $510.69
10/16/2000 129 - Travel Time 966 - Signal foreman 4.00 $33.35 $133.40 68.19% $90.97 $224.37
10/16/2000 099 - SCAE Work 171 - Signal maintainer {inci skill dif) 0.25 $19.59 $4.90 68.19% $3.34 $8.24
10/16/2000 099 - SC&E Work 170 - Signalman (ind skill dif) 8.00 $29.39 $235.14 68.19% $160.34 $395.48
10/16/2000 129 - Travel Time 271 - Signal Maintainer 1.50 $28.11 $42.17 68.19% $28.76 $70.93
10/17/2000 875 - DO NOT USE 189 - Truck driver 0.50 $25.52 $12.76 - 68.19% $8.70 $2146
10/17/2000 099 - SCRE Work 171 - Signal maintainer (incl skill dif) 3.50 $29.39 $102.87 68.19% $70.15 $173.02
10/17/2000 099 - SCRE Work 866 - Signal foreman (incl skill dif) 7.75 $23.08 $178.87 68.19% $121.97 $300.84
10/17/2000 099 - SCRE Work 866 - Signal foreman (incl skill dif) 4.00 $34.62 $138.48 68.19% $94.43 $232.91
10/17/2000 099 - SCRE Work 192 - Signal tech 3rd year {indl skill dif) 2.50 $20.65 $51.63 68.19% $35.21 $86.84
10/17/2000 129 - Travel Time 270 - Signailman 6.00 $28.11 $168.66 68.19% $115.01 $283.67
10/17/2000 099 - SCRE Work 170 - Signalman (incl skili dif) 8.00 $29.39 $235.14 68.19% $160.34 $395.48

Printed on 3/26/2002 at 9:01AM
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PROJECT INVOICE DETAIL REPORT

Report For Project $6260 From 09/01/2000 To 03/25/2002

Printed on 3/26/2002 at 9:01AM

Date Operation Code Description Quantity ‘Rate Price %Additive Additives Total
10/17/2000 099 - SC&E Wark 170 - Signalman (inct skill dif} 15.50 $19.59 $303.64 68.19% $207.05 $510.69
10/17/2000 975 - DO NOT USE 189 - Truck driver 5.50 $17.01 $93.56 68.19% $63.80 $157.36
10/17/2000 099 - SC&E Work 171 - Signal maintainer (incl skill dif) 3.50 $19.59 $68.57 68.19% $46.76 $115.33
10/17/2G00 129 - Travel Time 966 - Signal foreman 3.00 $33.35 $100.05 £8.199% $68.22 $168.27
10/18/2000 129 - Travel Time .966 - Signal forernan 3.50 $33.35 $116.73 68.19% $79.60 $196.33
106/18/2000 099 - SC&E Work 170 - Signalman (inct skill dif}y 15.50 $19.59 $303.64 68.15% $207.05 $510.69
10/18/2000 099 - SC&E Work 171 - Signal maintainer (incl skill dif} 3.50 $19.59 $68.57 68.19% $46.76 $115.33
10/18/2000 099 - SC&E Work 171 - Signal maintainer (incl skill dif) 4.00 $29.39 $117.57 68.19% $80.17 $197.74
10/18/2000 099 - SCRE Work 170 - Signalman (incl skill dify 8.00 $29.39 $235.14 68.19% $160.34 $395.48
10/18/2000 099 - SC&E Work 866 - Signal foreman (incl skill dif) 7.75 $23.08 $178.87 68.19% $121.97 $300.84
10/18/2000 129 - Travel Time 270 - Signalman 7.00 $28.11 $196.78 68.19% $134.18 $330.96
10/18/2000 099 - SCRE Work 866 - Signal foreman (incl skill dif) 4.00 $34.62 $138.48 68.19% $94.43 $232.91
10/19/2000 129 - Travel Time 270 - Signalman 7.00 $28.11 $196.78 68.19% $134.18 $330.96
10/19/2000 129 - Travel Time 966 - Signal foreman 4.00 - $33.35 $133.40 68.19% $90.97 $224.37
10/19/2000 099 - SCRE Work 170 - Signalman (incl skill dif) 15.50 $19.59 $303.64 68.19% $207.05 $510,69
10/19/2000 099 - SC&E Work 866 - Signal foreman (incl skill dif) 1.50 $34.62 $51.93 68.19% $35.41 $87.34
10/19/2000 099 - SCRE Work 171 - Signal maintainer (incl skill dif) 6.00 $19.59 $117.54 68.19% $80.15 $197.69
10/19/2000 099 - SCRE Work 192 - Signal tech 3rd year (inci skill dif) 5.00 $20.65 $103.25 68.19% $70.41 $173.66
10/19/2000 059 - SCRE Work 866 - Signal foreman (incl skill dif) 7.75 $23.08 $178.87 68.19% $121.97 $300.84
10/19/2000 099 - SC&E Work 192 - Signal tech 3rd year (ind skill dif) 1.50 $30.98 $46.47 68.19% $31.69 $78.16
10/19/2000 099 - SC&E Work 171 - Signal maintainer {incl skili dif) 3.50 $29.39 $102.87 68.19% $70.15 $173.02
10/19/2000 099 - SC&E Work 170 - Signalman (incl skill dif) 3.00 $29.39 $88.18 68.19% $60.13 $148.31
10/20/2000 129 - Travel Time 292 - Signal tech 3rd vear 2,00 $29.70 $59.40 68.19% $40.50 $99.90
10/20/2000 099 - SCRE Work 171 - Signal maintainer {incl skill dif) 3.50 $29.39 $102.88 £68.19% $70.15 $173.03
10/20/2000 099 - SC&E Work 171 - Signal maintainer (incl skill dif) 7.83 $19.59 $153.39 68.19% $104.60 $257.99
10/20/2000 099 - SCKE Work 192 - Signal tech 3rd year (incl skill dif) 9.33 $20.65 $192.67 68.19% $131.38 $324.05
10/20/2000 129 - Travel Time 271 - Signal Maintainer 1.50 $28.11 $42.17 68.19% $28.76 $70.93
10/20/2000 099 - SC&E Work: 192 - Signal tech 3rd year (inct skill dif) 3.00 $30.98 $92.94 68.19% $63.38 $156.32
10/23/2000 129 - Travel Time 292 - Signal tech 3rd year 2.00 $29.70 $55.40 68.19% $40.50 $99.90
10/23/2000 099 - SC&E Work 866 - Signal foreman (incl skill dif) 1.50 $34.62 $51.93 68.19% $35.41 $87.34
10/23/2000 099 - SCRE Work 170 - Signatman (incl skill dif) 3.00 $29.39 $88.18 68.19% $60.13 $148.31
1072372000 099 - SCRE Work 170 - Signaiman {incl skill dif) 16.00 $19.59 $313.44 68.19% $213.73 $527.17
10/23/2000 099 - SC&E Work 171 - Signal maintainer {incl skill dif) 3.50 $15.59 $68.57 68.19% $46.76 $115.33
10/23/2000 099 - SC&E Work 192 - Signal tech 3rd year (indl skill dif) 8.00 $20.65 $165.20 68.19% $112.65 $277.85
10/23/2000 099 - SC&E Work 866 - Signal foreman (incl skill dif} 8.00 $23.08 $184.64 68.19% $125.91 $310.55
10/23/2000 099 - SC&E Work 192 - Signat tech 3rd year (incl skill dif) 1.00 $30.98 $30.98 68.19% $21.13 $52.11
10/23/2000 099 - SCRE Work 171 - Signal maintainer {incl skill dif) 2.00 $29.39 $58.78 68.19% $40.08 $98.86
10/25/2000 099 - SCRE Work 171 - Signal maintainer (incl skill dif) 7.83 $19.59 $153.39 68.19% $104.60 $257.99
10/25/2000 099 - SCRE Wark 171 - Signal maintainer (incl skill dif) 1.00 $29.39 $29.40 68.15% $20.05 $49.45
10/25/2000 099 - SC&E Work 201 - Lead Lineman 3.33 $22.12 $73.66 68.19% $50.23 $123.89
10/25/2000 099 - SCRE Work 192 - Signal tech 3rd year (inc skill dif) 0.50 $30.98 $15.49 68.19% $10.56 $26.05
106/25/2000 099 - SC&E Work 192 - Signal tech 3rd year (indl skill dif) 4.00 $20.65 $82.60 68,19% $56.32 $138.92
10/25/2000 099 - SC&E Work 201 - Lead Lineman 1.00 $33.18 $33.18 68.19% $22.63 $55.81
10/26/2000 111 - Replace boited rail 601 - Track foreman {Other) 6.75 $19.31 $130.34 68.19% $88.88 $219.22
. 10/26/2000 111 - Replace bolted rail 601 - Track foreman (Other) 0.50 $28.97 $14.49 68.19% $9.88 $24.37
10/26/2000 111 - Replace bolted rail 649 - Crane/Super Trk Qpr 0.50 $28.13 $14.07 68.19% $9.59 $23.66
10/26/2000 111 - Replace boited rail 109 - Roadway Machine Operator 0.50 $26.04 $13.02 68.19% $8.88 $21.90
10/26/2000 099 - SC&E Work 192 - Signal tech 3rd year (incl skill dif) 3.00 $20.65 $61.95 68.19% $42.24 $104.19
- 10/26/2000 111 - Replace bolted rail 105 - Track Laborer 6.75 $16.14 $108.95 68.19% $74.29 $183.24
10/26/2000 111 - Replace bolted rail 109 - Roadway Machine Operator 6.75 $17.36 $117.18 68.19% $75.91 $197.09
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PROJECT INVOICE DETAIL REPORT

Report For Project $6260 From 09/01/2000 To 03/25/2002

Price

Printed on 3/26/2002 at 9:01AM

11.75

Date Operation Code Description Quantity Rate %Additive Additives Total
10/26/2000 099 - SC&E Work 170 - Signaiman (incl skill dif) 5.00 $29.39 $146.96 68.19% $100.21 $247.17
10/26/2000 111 - Replace bolted rail 105 - Track Laborer 0.50 $24.21 $12.11 68.19% $8.26 $20.37
10/26/2000 099 - SCRE Work 171 - Signal maintainer (inc! skill dif) 2.75 $29.39 $80.82 68.19% $55.11 $135.93
10/26/2000 095 - SC&E Work 171 - Signal maintainer (incl skill dif) 2.00 $19.59 $39.18 68.19% $26.72 . $65.90
10/26/2000 111 - Replace bolted rail 649 - Crane/Super Trk Opr 6.75 $18.75 $126.56 68.19% $86.30 $212.86
10/26/2000 099 - SC&E Work 192 - Signal tech 3rd year (ind skill dif} 1.00 $30.98 $30.98 68.19% $21.13 $52.11
16/30/2000 960 - Welding and grinding Track 111 - Welder 2.00 $17.77 $35.54 68.19% $24.23 $59.77
10/30/2000 960 - Welding and grinding Track 610 - Welding foreman 2.00 $19.31 $38.62 68.19% $26.33 $64.95
11/01/2000 099 - SC&E Work 192 - Signal tech 3rd year (incl skill dify 1.25 $20.65 $25.81 68.19% $17.60 $43.41
11/02/2000 099 - SC&E Work 192 - Signal tech 3rd year (inci skill dif) 1.00 -$30.98 $30.98 68.19% $21.13 $52.11
11/02/2000 099 - SCRE Work 192 - Signal tech 3rd year (ind skill dif) 2.00 $20.65 $41.30 68.19% $28.16 $69.46
11/03/2000 099 - SC&E Work 192 - Signal tech 3rd year (ind skill dif) 2.00 $20.65 $41.30 68.19% $28.16 $69.46
11/03/2000 848 - Repair or install signs 138 - Carpenter After 160 (Joliet) B.66 $17.79 $154.06 68.19% $105.05 $259.11
11/06/2000 099 - SCRE Work 192 - Signal tech 3rd year (incl skill dif) 1.00 $20.65 $20.65 68.19% $14.08 $34.73
11/17/2000 099 - SC&E Work 192 - Signal tech 3rd year (incl skill dif} 2.50 $20.65 $51.63 68.19% $35.21 $86,84
11/17/2000 129 - Travel Time 292 - Signal tech 3rd vear 1.25 $29.70 $37.13 68.19% $25.32 $62.45
LABOR Total
$23,333.03

EQUIPMENT
09/08/2000 099 - SCRE Work 531 - Truck 2.50 $1.00 $2.50 0.00% $0.00 $2.50
09/20/2000 099 - SCRE Work 400 - Truck 10.33 $1.00 $10.33 0.00% $0.00 $10.33
09/20/2006 160 - Safety Meeting 400 - Truck 0.17 $1.00 $0.17 0.00% $0.00 $0.17
09/20/2000 129 - Travel Time 400 - Truck 2.00 $1.00 $2.00 0.00% $0.00 $2.00
09/30/2000 129 - Travel Time 506 - Truck 2.00 $7.93 $15.86 0.00% $0.00 $15.86
09/30/2000 099 - SC&E Work 506 - Truck 3.25 $7.93 $25.77 0.00% $0.00 $25.77
10/02/2000 099 - SC&E Work 506 - Truck 2.00 $7.93 $15.86 0.00% $0.00 $15.86
10/06/2000 099 - SCRE Work 163 - Tandemn Axie Truck with Crane 2.75 - $1.00 $2.75 0.00% $0.00 $2.75
10/06/2000 099 - SC&E Work 501 - Truck 2.75 $9.45 $25.99 0.00% $0.00 $25.99
10/09/2000 099 - SCRE Work 163 - Tandem Axie Truck with Crane 5.50 $1.00 $5.50 0.00% $0.00 $5.50
10/09/2000 099 - SC&E Work 501 - Truck 5.50 $9.45 $51.98 0.00% $0.00 $51.98
10/11/2000 099 - SC&E Work 506 - Truck 3.00 $7.93 $23.79 0.00% $0.00 $23.79
10/13/2000 099 - SCRE Work 501 - Truck 11.75 $9.45 $111.04 0.00% $0.0¢ $111.04
10G/13/2000 099 - SCRE Work 519 - Truck 11.75 $3.37 $39.60 0.00% $0.00 $39.60
10/13/2000 099 - SC&E Work 163 - Tandem Axle Truck with Crane 11.75 $1.00 $11.75 0.00% $0.00 $11.75
10/13/2000 099 - SC&E Work 189 - 4 WD Backhoe 11.75 $1.00 $11.75 0.00% $0.00 $11.75
10/14/2000 099 - SC&E Work 163 - Tandem Axle Truck with Crane 11.00 $1.00 $11.00 0.00% $0.00 $11.00
10/14/2000 099 - SC&E Work 189 - 4 WD Backhoe 11.00 $1.00 $11.00 0.00% $0.00 $11.00
10/14/2000 099 - SCRE Work 519 - Truck 11.00 $3.37 $37.07 0.00% $0.00 -$37.07
10/14/2000 099 - SC&E Work 517 - Truck 8.00 $12.43 $111.87 0.00% $0.00 $111.87
10/14/2000 099 - SC&E Work 506 - Truck 10.00 $7.93 $79.30 0.00% $0.00 $79.30
10/14/2000 099 - SC&E Work 501 - Truck 11.00 $9.45 $103.95 0.00% $0.00 $103.95
10/16/2000 099 - SC&E Work 501 - Truck 11.75 $9.45 $111.05 0.00% $0.00 $111.05
10/16/2000 099 - SC&E Work 519 - Truck 11.75 $3.37 $39.61 0.00% $0.00 $39.61
10/16/2000 099 - SC&E Work 534 - TRUCK 3.25 $14.77 $48.00 0.00% $0.00 $48.00
10/16/2000 129 - Travel Time 534 - TRUCK 1.50 $14.77 $22.16 0.00% $60.00 $22.16
10/16/2000 099 - SC&E Work 163 - Tandem Axle Truck with Crane 11.75 $1.00 $11.75 0.00% $0.00 #11.75
10/17/2000 099 - SC&E Work 506 - Truck 2.50 $7.93 $19.83 0.00% $0.00 $19.83
- 10/17/2000 099 - SC&E Work 519 - Truck 11.75 $3.37 $39.61 0.00% $0.00 $39.61
10/17/2000 099 - SC&E Work 029 - Hammer Head Mole 11.75 $4.46 $52.41 0.00% $0.00 $52.41
10/17/2000 099 - SC&E Work 189 - 4 WD Backhoe $1.00 $11.75 0.00% $0.00 $11.75
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PROJECT INVOICE DETAIL REPORT

Report For Project S6260 From 09/01/2000 To 03/25/2002

MATERIAL

Printed on 3/26/2002 at 9:01AM

Date Operation Code Description Quantity Rate Price %Additive Additives Total
10/17/2000 099 - SC&E Work 216 - Air Compressor 11.75 $11.29 $132.67 0.00% $0.00 $132.67
10/17/2000 099 - SC&E Work 163 - Tandem Axle Truck with Crane 11.75 $1.00 $11.75 0.00% $0.00 $11.75
10/17/2000 099 - SCAE Work 534 - TRUCK 7.00 $14.77 $103.40 0.00% $0.00 $103.40
10/17/2000 975 - DO NOT USE 428 - Dump Truck 6.00 $1.00 $6.00 0.00% $0.00 $6.00
10/17/2000 099 - SC&E Work 501 - Truck 11.75 $9.45 $111.05 0.00% $0.00 $111.05
10/18/2000 099 - SC&E Work 534 - TRUCK 7.50 $14.77 $110.79 0.00% $0.00 $110.79
10/18/2000 099 - SC&E Work 163 - Tandem Axde Truck with Crane 11.75 $1.00 $11.75 0.00% $0.00 $11.75
10/18/2000 099 - SCRE Work 189 - 4 WD Backhoe 11.75 $1.00 $11.75 0.00% $0.00 $11.75
10/18/2000 (99 - SC&E Work 519 - Truck 11.75 $3.37 $39.61 0.00% $0.00 $39.61
10/18/2000 099 - SCRE Work 501 - Truck 11.75 $9.45 $111.05 0.00% $0.00 $111.05
10/19/2000 099 - SCRE Work 163 - Tandem Axle Truck with Crane 9.25 $1.00 $9.25 0.00% $0.00 $9.25
10/19/2000 099 - SCRE Work 189 - 4 WD Backhoe 9.25 $1.00 $9.25 0.00% $0.00 $9.25
10/19/2000 099 - SC&E Work 501 - Truck 9.25 $9.45 $87.42 0.00% $0.00 $87.42
10/19/2000 099 - SCRE Wark 534 - TRUCK 9.50 $14.77 $140.32 0.00% $0.00 $140.32
10/19/2000 099 - SC&E Work 519 - Truck 9.25 $3.37 $31.18 0.00% $0.00 $31.18
10/16/2000 099 - SCRE Work 506 - Truck 6.50 $7.93 $51.55 0.00% $0.00 $51.55
10/20/2000 129 - Travel Time 534 - TRUCK 1.50 $14.77 $22.16 0.00% $0.00 $22.16
10/20/2000 099 - SCRE Work 513 - Truck 9.83 $3.41 $33.52 0.00% $0.00 $33.52
10/20/2000 099 - SCBE Work 534 - TRUCK 11.33 $14.77 $167.36 0.00% $0.00 $167.36
10/20/2000 099 - SCRE Work 506 - Truck 2.50 $7.93 $19.83 0.00% $0.00 $19.83
10/23/2000 099 - SCKE Work 163 - Tandem Axle Truck with Crane 9.50 $1.00 $9.50 0.00% $0.00 $9.50
10/23/2000 099 - SCRE Work 501 - Truck 9.50 $9.45 $89.78 0.00% $0.00 $89.78
10/23/2000 099 - SC&E Work 506 - Truck 9.00 $7.93 $71.37 0.00% $0.00 $71.37
10/23/2000 099 - SC&E Work 189 - 4 WD Backhoe 9.50 $1.00 $9.50 0.00% $0.00 $9.50
10/23/2000 099 - SC&E Work 519 - Truck 9.50 $3.37 $32.02 0.00% $0.00 $32.02
10/23/2000 129 - Travel Time 506 - Truck 2.00 $7.93 $15.86 0.00% $0.00 $15.86
10/23/2000 099 - SCRE Work 534 - TRUCK 5.50 $14.77 $81.24 0.00% $0.00 $81.24
10/25/2000 099 - SC&E Work 517 - Truck 333 $12.43 $41.39 0.00% $0.00 $41.39
10/25/2000 099 - SC&E Work 534 - TRUCK 8.83 $14.77 $13043 0.00% $0.00 $130.43
10/25/2000 099 - SCRE Work 506 - Truck 4,50 $7.93 $35.69 0.00% $0.00 $35.69
10/26/2000 111 - Replace bolted rail 405 - Truck 7.25 $55.11 $399.55 0.00% $0.00 $399.55
10/26/2000 111 - Replace bolted rail 008 - Rail saw 7.25 $1.67 $12.11 0.00% $0.00 $12.11
10/26/2000 099 - SC&E Work 506 - Truck 4.00 $7.93 $31.72 0.00% $0.00 $31.72
10/26/2000 093 - SCRE Work 534 - TRUCK 4.75 $14.77 $70.16 0.00% $0.00 $70.16
10/26/2000 111 - Replace bolted rail 006 - Rail Drills 7.25 $1.11 $8.05 0.00% $0.00 $8.05
10/26/2000 099 - SC&E Work 519 - Truck 2.50 $3.37 $8.43 0.00% $0.00 $8.43
10/26/2000 099 - SCRE Work 189 - 4 WD Backhoe 2.50 $1.00 $2.50 0.00% £0.00 $2.50
10/26/2000 099 - SC&E Work 029 - Hammer Head Mole 2.50 $4.46 $11.15 0.00% $0.00 $11.15
10/30/2000 960 - Welding and grinding Track 047 - Welder 2.00 $6.77 $13.54 0.00% $0.00 $13.54
10/30/2000 960 - Welding and grinding Track 434 - Truck 2.00 $31.99 $63.98 0.00% $0.00 $63.98
11/01/2000 099 - SC&E Work 956 - Chevy Lumina 1.25 $6.12 $7.65 0.00% $0.00 $7.65
11/02/2000 099 - SC&E Work 956 - Chevy Lumina 3.00 $6.12 $18.36 0.00% $0.00 $18.36
11/03/2000 099 - SC&E Work 956 - Chevy Lumina 2.00 $6.12 $12.24 0.00% $0.00 $12.24
11/03/2000 848 - Repair or install signs 526 - Truck 4.33 $37.06 $160.47 0.00% $0.00 $160.47
11/06/2000 099 - SC&E Work 956 - Chevy Lumina 1.00 $6.12 $6.12 0.00% $0.00 $6.12
"11/17/2060 - 129 - Travel Time 506 - Truck 1.25 $7.93 $9.91 0.00% $0.00 $9.91
11/17/2000 099 - SCRE Work 506 - Truck 2.50 $7.93 $19.83 0.00% $0.00 $19.83
EQUIPMENT Total :
$3,661.21
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PROJECT INVOICE DETAIL REPORT

Report For Project $6260 From 0970172000 Ta 03/25/2002

Printed on 3/26/2002 at 9:01AM

Date Operation Code Description Quantity Rate Price YoAdditive Additives Total
10/17/2000 975 - DO NOT USE non-stockEJEJOLI - CA-6 ROAD MIX 53.00 $9.00 $477.00 5.00% $23.85 $500.85
10/15/2000 099 - SCRE Work non-stockEIEIOLL - TF-156 FILTER 1.00 $231.00 $231.00 5.00% $11.55 $242.55
10/19/2000 099 - SC&E Work 11-110010EEIE30LI - EQUALIZER 2.00 $13.64 $27.28 5.00% $1.36 $28.64
10/19/2000 099 - SCRE Work non-stockEIEJOLI - TF-114 FILTER 2.00 $231.00 $462.00 5.00% $23.10 $485.10
10/20/2000 099 - SC&E Work 09-105580EEJEJOLI - SLEEVE #6AWG CAT NO 8.00 $1.48 $11.84 5.00% $0.59 $12.43
10/20/2000 099 - SC&E Work non-stockEJEJOLE - MOUNTING BRACKET 2.00 $97.00 $194.00 5.00% $9.70 $203.70
-10/20/2000 099 - SC&E Work non-stockEJEJOLL - HARMON TIC-1 114HZ 2.00 $534.00 $1,068.00 5.00% $53.40 $1,121.40
10/24/2000 099 - SC&E Work non-stockEJEJOLE - WIRE BANE #6 30.00 $0.30 $9.00 5.00% $0.45 $9.45
10/24,/2000 099 - SC&E Work non-stockEIEIOLE - 2" conduit orengeburg 150.00 $0.84 $126.00 5.00% $6.30 $132.30
10/24/2000 099 - SCRE Work non-stockEJEJOLT - BATT GREASE NO-OX 1.00 $18.80 $18.80 5.00% $0.94 $19.74
10/24/2000 099 - SC&E Work non-stockEJEIOLT - EJE EMERGENCT STICKER 2.00 $1.00 $2.00 5.00% $0.10 $2.10
10/24/2000 099 - SCRE Work non-stockEJEJOLI - CAMCO DIRECTIONAL BORE  1.00  $3,818.25 $3,818.25 5.00% $190.91 $4,009.16
10/24/2000 099 - SCRE Work non-stockEJEJOLT - BRADY TAGS SELF LAMINAL ~ 24.00 $6.25 $150.00 5.00% $7.50 $157.50
10/24/2000 099 - SCRE Work non-stockEIEIOLT - ROAD STONE HERKEY TRUCKI 79.04 $14.00 $1,106.56 5.00% $55.33 $1,161.89
10/24/2000 099 - SC&E Work 35-134820EEJEJOLI - 3G/#2 W/GRD. CABLE ~  50.00 $1.95 $97.50 5.00% $4.88 $102.38
10/24/2000 099 - SCEE Work 11-112080EEIEJOLI - GR.CRSG.FLASHERS, 1.00 $85,074.00  $85,074.00 5.00% $4,253.70 $89,327.70
10/24/2000 099 - SC&E Work 11-111870EEJEJOLT - CA1721-19X BOOTLEG 4.00 $148.00 $592.00 5.00% $29.60 $621.60
10/24/2000 099 - SCRE Work 11-108650EEIEIOLT - BOND,JOINT 4.00 $2.85 $11.40 5.00% $0.57 $11.97
10/24/2000 099 - SC&E Work 09-105580EEJEIOLL - SLEEVE #6AWG CATNO  20.00 $1.48 $29.60 5.00% $1.48 $31.08
10/24/2000 099 - SC&E Work - 09-104540EEIEIOLI - WIRE, TIE 26 INCH 20.00 $0.45 $9.00 5.00% $0.45 $9.45
10/24/2000 099 - SCRE Work 11-109960EEJEIOLI - BOND-24 INCH 20.00 $3.98 $79.60 5.00% $3.98 $83.58
10/24/2000 099 - SCRE Work 35-1347S50EEJEIOLL - 7C/9 SIGNAL CABLE 250.00 $4.28 $1,070.00 5.00% $53.50 $1,123.50
10/24/2000 099 - SCRE Work 35-134760EEIEIOLT - 7C/6 SIGNAL WIRE 250.00 $5.68 $1,420.00 5.00% $71.00 $1,491.00
10/24/2000 099 - SC&E Work 35-134750EEJEIOLT - TWISTED TRK.WIRE 350.00 $0.67 $234.50 5.00% $11.73 $246.23
10/24/2000 099 - SCRE Work 35-134680EEJEJOLI - 320AH GNB, NO. 50A13 19.00 $219.00 $4,161.00 5.00% $208.05 $4,369.05
10/24/2000 099 - SCRE Work 35-103630EEIEIOLT - COMPOUND,SEALING 30.00 $9.56 $286.80 5.00% $14.34 $301.14
10/24/2000 099 - SC&E Work non-stockEJEJOLI - TEST LING & GOLD NUT 54.00 $2.60 $140.40 5.00% $7.02 $147.42
10/25/2000 099 - SCARE Work non-stockEIFIOLT - j1t jack _ 1.00 $2.00 $2.00 5.00% $0.10 $2.10
10/25/2000 099 - SC&E Work non-stockEJEIOLT - speakerphone 925 1.00 $41.07 $41.07 5.00% $2.05 $43.12
10/26/2000 111 - Replace bolted rail 07-102360EEJEMOW) ~ NUTLOCK, 1 INCH 12.00 $0.1% $2.28 5.00% $0.11 $2.39
10/26/2000 111 - Replace bolted rail 07-102510EEJEMOW]) - SPIKE TRACK 5/8 X 6 44.00 $0.23 $10.12 5.00% $0.51 $10.63
10/26/2000 111 - Replace boited rail 07-102720EEIEMOW] - BOLT,1X5 3/4 RD HD 12.00 $1.23 $14.76 5.00% $0.74 $15.50
10/26/2000 099 - SCEE Work 11-109530EEJEIOLI - CONNECTOR, TRACK 3.00 $1.08 $3.24 5.00% $0.16 $3.40
10/26/2000 111 - Replace bolted rail 03-101030EEJEMOW) - TIE PLUG,5/8X4-1/2 44.00 $0.02 $0.88 5.00% $0.04 $0.92
10/26/2000 111 - Replace holted rail 06-101691EEJEMOW] - BARS, 132 SH 3.00 $60.00 $180.00 5.00% $9.00 $189.00
10/26/2000 111 - Replace botted rail 02-102101EEJEMOW] - RAIL RECLAIM 132# 39.00 $1.43 $55.77 5.00% $2.79 $58.56
10/26/2000 111 - Replace bolted rail 62-40000XEEIEIOLT - SCRAP RAIL CWT -17.16 $3.70 -$63.49 -5.00% $3.17 -$60.32
10/26/2000 111 - Replace bolted rail 07-101100EEJEMOW) - ANCHOR,132-1365PRG =~ 12.00 $0.73 $8.76 5.00% $0.44 $9.20
10/26/2000 111 - Repiace bolted rail 62-2080SXEEJEIOLI - MISC OTM CWT -4.03 $5.04 -$20.30 -5.00% $1.02 -$19.29
10/26/2000 099 - SCRE Work 09-105660EEJEIOLI - SLEEVES FOR SOLID 5.00 40.55 $2.75 5.00% $0.14 $2.89
11/17/2000 099 - SC&E Work non-stockEJIEIOL - "D" MARKER & BRACKET 2.00 $29.70 $59.40 5.00% $2.97 $62.37
11/17/2000 099 - SC&E Work non-stockEIEJOLT - 5/16" FLAT WASHER 12.00 $0.03 $0.36 5.00% $0.02 $0.38
MATERIAL Total e
$106,273.77
MISCELLANEOUS
11/01/2000 - Kramer Tree Specialists-brush removal - 2,448.00 $1.00 $2,448.00 0.00% $0.00 $2,448.00
11/30/2000 - Veh 956 7.25 hrs @ 7.90/hr. - 57.28 $1.00 $57.28 0.00% $0.00 $57.28
06/01/2001 - Engineering charges - 1,980.56 $1.00 $1,980.56 0.00% $0.00 $1,980.56
- 03/25/2002 - Non-Stock Material Handling Credit - -395.29 $1.00 -$395.29 0.00% $0.00 -$395.29
03/25/2002 - Sales Tax on Material - 6,325.32 $1.00 $6,325.32 0.00% $0.00 $6,325.32
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- - PROJECT INVOICE DETAIL REPORT
Report For Project S6260 From 09/01/2000 To 03/25/2002

"
=

Date Operation Code ) Description Quantity Rate Price %Additive Additives Total

MISCELLANEOUS Total .
$10,415.87
Facility Total OLD SCHOOL ROAD -_
%$143,683.88
Facility :
LABOR
10/17/2000 129 - Trave! Time 271 - Signal Maintainer 1.50 $28.11 $42.17 68.19% $28.76 $70.93
10/18/2000 129 - Travel Time 271 - Signal Maintainer , 1.50 $28.11 $42.17 68.19% $28.76 $70.93
10/19/2000 129 - Trave! Time 271 - Signal Maintainer 1.50 $28.11 $42.17 68.19% $28.76 $70.93
10/23/2000 129 - Trave! Time 271 - Signal Maintainer 1.00 $28.11 $28.11 68.19% $19.17 $47.28
10/25/2000 129 - Travel Time ‘ 271 - Signal Maintainer 0.75 $28.11 $21.08 68.19% $14.37 $35.45
10/26/2000 129 - Travel Time 271 - Signal Maintainer 1.25 $28.11 $35.14 68.19% $23.96 $59.10
LABOR Total :
,,,,, $354,61
EQUIPMENT
10/17/2000 129 - Travel Time 534 - TRUCK 1.50 $14.77 $22.16 0.00% $0.00 $22.16
10/18/2000 129 - Travel Time 534 - TRUCK 1.50 $14.77 $22.16 0.00% $0.00 $22.16
10/19/2000 129 - Travel Time 534 - TRUCK 1.50 $14.77 $22.16 0.00% $0.00 $22.16
10/23/2000 129 - Travel Time 534 - TRUCK 1.00 $14.77 $14.77 0.00% $0.00 $14.77
10/25/2000 129 - Travel Time _ 534 - TRUCK 0.75 $14.77 $11.08 - 0.00% $0.00 $11.08
10/26/2000 129 - Travel Time : 534 - TRUCK : 1.25 $14.77 $18.46 0.00% $0.00 $18.46
EQUIPMENT Total e
~_$110.79
Facllity Total
$465.40
Project OLD SCHOOL ROAD CROSSING WARNING SYSTEM Total $144,149.28
Percent Billable 100.00%
Billable Total $144,149.28
Customer ILLINOIS DEPT QF TRANSPORTATION Total . ' $144,149.28
Customer Biillable Total $144,149.28

Sales Tax on Material
Calculated @ .0625%

Printed on 3/26/2002 at 9:01AM Page 6 of 6



—a—— —— © v o - v TR r.{:’. ‘.-J-.“u-':m.:...._‘fﬁ}ffﬁﬁ‘%f'f'n:}lili{‘!!&q“"
oqese P TR Ve B -
T S e

ir 3yl

i/l 11:05  EJ8E MM JOLIET > T OF W GRAY PR l
¢ :
WAY COMPANY |
ELGMN, JOLIET & EASTERN RAIL |
%ZU“ENANCEOF“MNTﬁWAEnﬂ%n

dbxm% %ﬁ@ lo
o . )
Date: th/Y ear) 5?'

. N m.

marks
Hours/Minuics Project ID Re
Date

ﬂﬂpﬁﬁ’\@&w

SRS _
R
\oes = e sxDiGE IR
et = i ~

T by
g
e b g
— e ————
_-—-_d__,_-—-_-“_'—‘_—-—-
———————rY
————
e e e s ——
W
N g
,
—-u-———"'—"'__'__—
PRt
e et
L

500
Y ¥,

. " Sg a v/g////////;/

<L 3Gy TRV S&}%{' LAY 79?2

| : ‘bourc
630 St.\nnoQ 4 . oo q/(td |
(A naure |

LETEN 0

70’4 9¢: 1T 10. 2Z Inf LGl -¢88-KT7: XES AdHD AHM 40 CNTHW



REMIT TO:
ELGIN, JOLIET & EASTERN RAILWAY CO.
P.O. BOX 360931

PITTSBURGH. PA 15251-68931

INVOICE TYPE 200 - MAINTENANCE OF WAY

DESCRIPTION

ILDOT-BUR OF LOCAL RDS & ST5
HENRY CRONISTER

2300 DIRKSEN PRKWY ROOM 205 P.O. BCX 68 _
SPRINGFIELD Il 62764 MONROEVILLE, PA 15146
DESCRIPTION AMOUNT

FOR ADDITIONAL CHARGES RELATED TO WORK PERFORMED
DURING SEPTEMBER. 2000 THRU NOVEMBER. 2000
INVOLVING THE INSTALLATION OF A NEW CROSSING 6,886.17
WARNING SYSTEM CONSISTING OF FLASHING LIGHTS,
GATES & GRADE CROSSING PREDICTOR AT ST MARY'S
ROAD LOCATED NEAR THE VILLAGE OF METTAWA IN
LIBERTYVILLE. IL
ENGINEERING CHARGES
SALES TAX ON MATERIAL
NON-STOCK MATERIAL HANDLING CREDIT
LAKE COUNTY ICC ORDER #T00-00%1
DOT 260 489R SECTION #98-00102-16-5SP
MILEPOST 10.67A PROJECT #RRP-2687 (4)
ICC AGREEMENT #931 JOB # C-91-205-98
EJE PROJECT # 56261
PREVIOUS BILLING ON THIS PROJECT:

INV# 010245 10/31/00 $ 1.186.05

INV# 011228 11/30/00 $ 111,753.71

INVH# 012221 12/30/00 $ 381.36
TOTAL BILLED TO DATE $ 113,321.12
TOTAL PROJECT BILLING $ 120,207.29
SEE ATTACHED DETAIL YOUR PORTION 100%
Kk ok kk*kFETNAL BTILLINGH ¥k dokxk

TOTAL AMOUNT $ 6.886.17

ELGIN JOLIET & EASTERN RWY
P.O. Box 68 Monroeville PA 15146

lgy

20426% S <y
04- 11-6“@?6‘}; @ﬁ

INVOICE NO.
INVOICE DATE
CUST ORDER NO.
TERMS NET 30

Tf%@ Efﬁ;ﬂwmmw
1Bl B

SEND INQUIRIES TO:
ACCOUNTS RECEIVABLE DEPT
EJ&E RAILWAY COMPANY



PROJECT INVOICE DETAIL REPORT

Report For Project $6261 From 09/01/2000 To 03/26/2002

Printed on 3/28/2002 at 10:23AM

bate Operation Code Description Quantity Rate Price %Additive Additives Total
Customer : 23 ILLINOIS DEPT OF TRANSPORTATION
Project S6261 ST MARY'S ROAD LIBERTYVILLE CROSSING WARNING SYSTE :
Facility : X0034
LABOR
09/21/2000 129 - Travel Time 966 - Signal foreman 0.50 $33.35 $16.68 68.19% $11.37 $28.05
09/21/2000 099 - SC&E Work 866 - Signat foreman (incl skilt dif} 7.83 $23.08 $180.72 68.19% $123.23 $303.95
09/22/2000 099 - SCRE Work 866 - Signal foreman (inc skill dif) 8.00 $23.08 $184.64 68.19% $125.91 $310.55
09/22/2000 099 - SC&E Work 866 - Signal foreman (incl skill dif) 2.50 $34.62 $86.55 68.19% $55.02 $145.57
09/22/2000 129 - Travel Time 966 - Signal foreman 0.50 $33.35 $16.68 68.15% $11.37 $28.05
10/19/2000 129 - Travel Time 292 - Signal tech 3rd year 2.25 $29.70 $66.83 68.19% $45.57 $112.40
10/19/2000 099 - SC&E Work 866 - Signal foreman (incl skill dif) 2.50 $34.62 $86.55 68.19% $59.02 $145.57
10/19/2000 099 - SC&E Work 192 - Signal tech 3rd year (ind skill dif) 3.00 $20.65 $61.95 68.19% $42.24 $104.19
10/19/2000 099 - SC&E Work 192 - Signal tech 3rd year (incl skill dif) 2.50 $30.98 $77.45 68.19% $52.81 $130.26
10/19/2000 099 - SCRE Work 170 - Signalman (inci skill dif) 5.00 $29.39 $146.96 68.19% $100.21 $247.17
10/20/2000 099 - SC&E Work 201 - Lead Lineman : 1.50 $33.18 $49.77 68.19% $33.94 $83.71
10/20/2000 099 - SC&E Work 866 - Signal foreman (incl skill dif) 7.75 $23.08 $178.87 68.19% $121.97 $300.84
10/20/2000 099 - SC&E Work 866 - Signal foreman (incl skill dif) 4.00 $34.62 $138.48 68.19% $94.43 $232.91
10/20/2000 129 - Travel Time 292 - Signal tech 3rd year 2.25 $29.70 $66.83 68.19% $45.57 $112.40
10/20/2000 099 - SC&E Work 170 - Signalman (incl skill dif) 8.00 $29.39 $235.14 68.19% $160.34 $395.48
10/20/2000 099 - SC&E Work 183 - Lineman Helper 1.50 $24.83 $37.25 68.19% $25.40 $62.65
10/20/2000 099 - SC&E Work 192 - Signal tech 3rd year (ind skill dif) 2.50 $30.98 $77.45 68.19% $52.81 $130.26
10/20/2000 099 - SC&E Work 192 - Signal tech 3rd year {ind skill dif) 1.50 $20.65 $30.98 68.19% $21.13 $52.11
10/20/2000 099 - SC&E Work 183 - Lineman Helper 7.83 $16.55 $129.59 68.19% $88.37 $217.96
10/20/2000 099 - SC&E Work 170 - Signalman (incl skill dif) 15.50 $15.59 $303.64 68.19% $207.05 $510.69
10/20/2000 099 - SC&E Work 201 - Lead Lineman 7.83 $22.12 $173.20 68.19% $118.11 $291.31
10/20/2000 129 - Travel Time 966 - Signal foreman 4,50 $33.35 $150.08 68.19% $102.34 $252.42
10/20/2000 129 - Travel Time 270 - Signalman 9.00 $28.11 $253.00 68.19% $172.52 $425.52
10/21/2000 099 - SC&E Work 192 - Signal tech 3rd year {indl skill dif) 12.00 $30.98 $371.76 68.19% $253.50 $625.26
10/21/2000 099 - SCRE Work 170 - Signalman (incl skill dif) 24.00 $29.39 $705.36 68.19% $480.98 $1,186.34
10/21/2000 099 - SC&E Work 866 - Signal foreman (incl skill dif) 24.00 $34.62 $830.88 68.19% $566.58 $1,397.46
10/21/2000 129 - Travel Time 270 - Signalman 12.50 $28.11 $351.38 68.19% $239.61 $590.99
10/21/2000 129 - Travel Time 292 - Signal tech 3rd year 5.75 $29.70 $170.78 68.19% $116.45 $287.23
10/21/2000 099 - SC&E Work 171 - Signal maintainer (incl skill dif) 12.00 $29.39 $352.68 68.19% $240.49 $593.17
10/21/2000 129 - Travel Time 966 - Signal foreman 6.25 $33.35 . $208.44 68.19% $142.14 $350.58
10/21/2000 129 - Travel Time 271 - Signal Maintainer 275 32811 $77.30 68.19% $52.71 $130.01
10/22/2000 129 - Travel Time 292 - Signal tech 3rd year 1.25 $29.70 $37.13 68.19% $25.32 $62.45
10/22/2000 099 - SC&E Work 192 - Signal tech 3rd year {incl skill dif) 3.00 $30.98 $92.94 68.19% $63.38 $156.32
1072372000 099 - SC&E Work 170 - Signatman {incl skill dif} 5.00 $29.39 $146.96 £8.19% $100.21 $247.17
©10/23/2000 099 - SC&E Work 866 - Signal foreman (incl skill dif) 250 $34.62 $86.55 68.19% $59.02 $145.57
10/23/2000 129 - Travel Time 270 - Signalman 5.50 ° $28.11 $154.60 68.19% $105.42 $260.02
16/23/2000 129 - Travel Time 966 - Signal foreman 2.75 $33.35 $91.71 68.19% $62.54 $154.25
10/24/2000 099 - SC&E Work 866 - Signal foreman (ind skill dif) 4.00 $34.62 $138.48 68.19% $94.43 $232.91
10/24/2000 129 - Travel Time 270 - Signalman 6.00 $28.11 $168.66 68.19% $115.01 $283.67
10/24/2000 099 - SCRE Work 170 - Signalman {incl skill dif) 15.50 $19.59 $303.64 68.19% $207.05 $510.69
10/24/2000 099 - SC&E Work 192 - Signal tech 3rd year (incl skill dif} 2.50 $20.65 $51.63 68.15% $35.21 $86.84
1672472000 099 - SC&E Work 170 - Signalman (incl skill dif) 8.00 $29.39 $235.14 68.19% $160.34 $395.48
10/24/2000 099 - SCRE Work 866 - Signal foreman (incl skill dif} 7.75 $23.08 $178.87 68.19% $121.97 $300.84
10/24/2000 129 - Travel Time 966 - Signal foreman 3.00 $33.35 $100.05 68.19% $68.22 $168.27
10/25/2000 129 - Travel Time 270 - Signalman 7.50 $28.11 $210.82 68.19% $143.76 $354,58
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PROJECT INVOICE DETAIL REPORT

Report For Project S6261 From 09/01/2000 To 03/26/2002

Date Operation Code Description Quantity Rate Price %% Additive Additives . Total
10/25/2000 129 - Travel Time 966 - Signal foreman 3.75 $33.35 $125.06 68.19% $85.28 $210.34
10/25/2000 099 - SC&E Work 866 - Signal foreman (incl skill dif) 4.00 $34.62 . $138.48 68.19% $94.43 "$232.91
10/25/2000 099 - SCEE Work 170 - Signalman (ind skill dif) 8.00 $29.39 $235.14 68.19% $160.34 $395.48
10/25/2000 099 - SC&E Wark 866 - Signal foreman (incl skill dif) 7.75 $23.08 $178.87 68.19% $121.97 $300.84
10/25/2000 099 - SC&E Work 201 - Lead Lineman 4.50 $22.12 $99.54 68.19% $67.88 $167.42
10/25/2000 099 - SC&E Work 170 - Signalman (inc! skill dif) 15.50 $19.59 $303.64 68.19% $207.05 $510.69
10/26/2000 099 - SC&E Work 170 - Signalman (ind skill dif) 15.50 $19.59 $303.64 68.19% $207.05 $510.69
10/26/2000 099 - SC&E Work 192 - Signat tech 3rd year (incl skill dif) 3.00 $20.65 $61.95 68.19% $42.24 $104.19
10/26/2000 129 - Travel Time 966 - Signal foreman 4.25 $33.35 $141.74 68.19% $96.65 $238.39
10/26/2000 129 - Travel Time 270 - Signaiman 8.50 $28.11 $238.94 68.19% $162.93 $401.87
10/26/2000 099 - SC&E Work 170 - Signalman (inct skill dif) 3.00 $29.39 $88.18 68.19% $60.13 $148.31
10/31/2000 099 - SC&E Work 866 - Signal foreman (incl skill dif) 4.50 $23.08 $103.86 68.19% $70.82 $174.68
10/31/2000 099 - SC&E Work 170 - Signalman (incl skill dif) 9.00 $19.59 $176.32 68.19% $120.23 $296.55
11/01/2000 099 - SC&E Work 170 - Signalman (incl skill dif} 1.50 $19.59 $29.38 68.19% $20.03 $49.41
11/01/2000 099 - SCAE Work 192 - Signal tech 3rd year (incl skill dif) 1.25 $20.65 $25.81 68.19% $17.60 $43.41
11/01/2000 099 - SC&E Werk 866 - Signal foreman (ind skill dif) 0.75 $23.08 $17.31 68.19% $11.80 $29.11
11/02/2000 099 - SC&E Work 192 - Signal tech 3rd year (incl skill dif) 2.50 $20.6> $51.63 68.19% $35.21 $86.84
11/03/2000 099 - SC&E Work 192 - Signal tech 3rd year (ind skill dif} 2.00 $20.65 $41.30 68.19% $28.16 $69.46
11/06/2000 099 - SC&E Work 192 - Signal tech 3rd year (ind skill dif} 1.00 $20.65 $20.65 68.19% $14.08 $34.73
LABOR Total N T
$17,149.48
EQUIPMENT
09/21/2000 099 - SC&E Work 400 - Truck 7.83 $1.00 $7.83 0.60% $0.00 $7.83
09/22/2000 099 - SC&E Work 400 - Truck 10.50 $1.00 $10.50 0.00% $0.00 $10.50
10/19/2000 129 - Travel Time 506 - Truck 2.25 $7.93 $17.84 0.00% $0.00 $17.84
10/19/2000 099 - SC&E Work 189 - 4 WD Backhoe 2.50 $1.00 $2.50 0.00% £0.00 $2.50
10/19/2000 099 - SC&E Work 519 - Truck 2.50 $3.37 $8.43 0.00% $0.00 $8.43
10/19/2000 099 - SCRE Work 506 - Truck 5.50 $7.93 $43.62 0.00% $0.00 $43.62
10/15/2000 099 - SC&E Work 501 - Truck 2.50 $9.45 $23.63 0.00% $0.00 $23.63
10/19/2000 099 - SC&E Work 163 - Tandem Axle Truck with Crane 2.50 $1.00 $2.50 0.00% $0.00 $2.50
10/20/2000 099 - SC&E Work 163 - Tandem Axle Truck with Crane 11.75 $1.00 $11.75 0.00% $0.00 $11.75
10/20/2000 099 - SCRE Work 189 - 4 WD Backhoe 11.75 $1.00 $11.75 0.00% $0.00 $11.75
10/20/2000 099 - SCRE Work 501 - Truck 11.75 $9.45 $111.05 0.00% $0.00 $111.05
10/20/2000 099 - SC&E Work 512 - Truck 7.83 $8.81 $68.98 0.00% $0.00 $68.98
10/20/2000 129 - Travel Time 506 - Truck 2.25 $7.93 $17.84 0.00% $0.00 $17.84
10/20/2000 099 - SCRE Work 519 - Truck 11.75 " $3.37 $39.61 0.00% $0.00 $39.61
10/20/2000 099 - SC&E Work 517 - Truck 9.33 $12.43 $115.98 0.00% $0.00 $115.98
10/20/2000 099 - SC&E Work 506 - Truck 4.00 $7.93 $31.73 0.00% $0.00 $31.73
10/21/2000 099 - SCRE Work 189 - 4 WD Backhoe 12.00 $1.00 $12.00 0.00% $0.00 $12.00
10/21/2000 099 - SC/E Work 501 - Truck 24.00 $9.45 $226.80 0.00% $0.00 $226.80
10/21/2000 099 - SC&E Work 506 - Truck 12.00 $7.93 $95.16 - 0.00% $0.00 £95.16
10/21/2000 129 - Travel Time 506 - Truck 5.75 $7.93 $45.60 0.00% $0.00 $45.60
10/21/2000 099 - SCRE Work 163 - Tandem Axle Truck with Crane 12.00 $1.00 $12.00 0.00% $0.00 $12.00
10/21/2000 129 - Travel Time 534 - TRUCK 2.75 $14.77 $40.62 0.00% $0.00 $40.62
10/21/2000 099 - SC&E Work 534 - TRUCK 12.00 $14.77 $177.24 0.00% $0.00 $177.24
10/21/2000 099 - SC&E Work 515 - Truck 12.00 $3.37 $40.44 0.00% $0.00 $40.44
10/22/2000 129 - Travel Time 506 - Truck 1.25 $7.93 $9.91 0.00% $0.00 $9.91
10/22/2000 099 - SC&E Work 506 - Truck 3.00 $7.93 $23.79 0.00% $0.00 $23.79
10/23/2000 099 - SC&E Work 163 - Tandem Axle Truck with Crane 2.50 $1.00 $2.50 0.00% $0.00 $2.50
10/23/2000 099 - SCRE Work 189 - 4 WD Backhoe 2.50 $1.00 $2.50 0.00% $0.00 $2.50
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PROJECT INVOICE DETAIL REPORT

Report For Project $6261 From 09/01/2000 To 03/26/2002

Date Description Quantity Rate Price Y%Additive Additives Total
10/23/2000 099 - SC&E Work 501 - Truck 2.50 $9.45 $23.63 0.00% $0.00 $23.63
10/23/2000 099 - SC&E Work 519 - Truck 2.50 $3.37 $8.43 0.00% $0.00 - $8.43
10/24/2000 099 - SC&E Work 519 - Truck 11.75 $3.37 $39.61 0.00% $0.00 $39.61
10/24/2000 099 - SC&E Work 506 - Truck 2,50 $7.93 $19.83 0.00% $0.00 $19.83
10/24/2000 099 - SC&E Work 189 - 4 WD Backhoe 11.75 $1.00 $11.75 0.00% $0.00 $11.75
10/24/2000 099 - SC&E Work 501 - Truck 11.75 $9.45 $111.05 0.00% $0.00 $111.05
10/24/2000 099 - SCRE Work 163 - Tandem Axle Truck with Crane 10.25 $1.00 $10.25 0.00% £0.00 $10.25
10/25/2000 095 - SC&E Work 163 - Tandem Axle Truck with Crane 11.75 $1.00 $11.75 0.00% $0.00 £11.75
10/25/2000 099 - SC&E Work 189 - 4 WD Backhoe 11.75 $1.00 $11.75 0.00% $0.00 - $11.75
10/25/2000 099 - SCAE Work 519 - Truck i1.75 . $3.37 $39.61 0.00% $0.00 $39.61
10/25/2000 099 - SC&E Work 517 - Truek 4.50 $12.43 $55.94 0.00% $0.00 $55.94
10/25/2000 099 - SC&E Work 501 - Truck 11.75 $9.45 $111.05 8.00% $0.00 $111.05
10/26/2000 099 - SCRE Work 189 - 4 WD Backhoe 9.25 $1.00 $9.25 0.00% $0.00 $9.25
10/26/2000 099 - SC&E Work 029 - Hammer Head Mole 7.75 $4.46 $34.57 0.00% $0.00 $34.57
10/26/2000 099 - SCRE Work 506 - Truck " 3.00 $7.93 $23.79 0.00% $0.00 $23.79
10/26/2000 099 - SCRE Work 163 - Tandem Axle Truck with Crane 1.50 $1.00 $1.50 0.00% $0.00 $1.50
10/26/2000 099 - SCRE Work 519 - Truck 9.25 $3.37 $31.18 0.00% $0.00 $31.18
10/31/2000 099 - SCRE Work 163 - Tandem Axle Truck with Crane 4.50 $1.00 $4.50 0.00% $0.00 $4.50
10/31/2000 099 - SC&E Work 501 - Truck 4.50 $9.45 $42.53 0.00% $0.00 $42.53
10/31/2000 099 - SC&E Work 519 - Truck 4.50 $3.37 $15.17 0.00% $0.00 $15.17
11/01/2000 099 - SCRE Work 519 - Truck 0.75 $3.37 $2.53 0.00% $0.00 $2.53
11/01/2000 099 - SCRE Work 163 - Tandem Axie Truck with Crane 0.75 $1.00 $0.75 0.00% $0.00 $0.75
11/61/2000 099 - SC&E Work 956 - Chevy Lumina 1.25 $6.12 $7.65 0.00% $0.00 $7.65
11/01/2000 099 - SCRE Work 501 - Truck 0.75 $9.45 $7.09 0.00% .$0.00 $7.09
11/02/2000 099 - SC&E Work 956 - Chevy Lumina 2.50 $6.12 $15.30 0.00% $0.00 $15.30
11/03/2000 099 - SCRE Work 956 - Chevy Lumina 2.00 $6.12 $12.24 0.00% $0.00 $12.24
11/06/2000 099 - SCRE Work 956 - Chevy Lumina 1.00 $6.12 $6.12 0.00% $0.00 $6.12
EQUIPMENT Total
$1,882,92
MATERIAL
09/22/2000 879 - Locate and identify signal cables non-stockEJIEJIOLI - RED MARKING PAINT 2.00 $4.95 $9.90 5.00% $0.50 $10.40
10/20/2000 099 - SCRE Work non-stockEJEJOLT - 1 1/4" X 2" NIPPLE 1.00 $1.00 $1.00 5.00% $0.05 $1.05
10/20/2000 099 - SCRE Work 35-103810EEJEIOLI - CONDUIT,RIGID ST 1.00 $0.98 $0.98 5.00% $0.05 $1.03
10/20/2000 099 - SC&E Work non-stockEJEJOLL - 1 1/4' LB 1.00 $20.00 $20.00 " 5.00% $1.00 $21.00
10/20/2000 099 - SCRE Work non-stockEJEIOLL - 3/4". NON METAL CONDUITE  4.00 $2.96 $11.84 5.00% $0.59 $12.43
10/20/2000 059 - SCRE Work non-stockEJEIOLT - 3/4" COUPLER 4.00 $0.69 - %276 5.00% $0.14 $2.90
10/20/2000 099 - SCRE Work non-stockEJEJOL - 1 1/4" RIGID CONDUITE 1.00 $14.10 $14.10 5.00% $0.71 $14.81
10/21/2000 099 - SC&E Work non-stockEJEIOLT - TF-156 FILTER 1.00 $231.00 $231.00 5.00% $11.55 $242.55
10/21/2000 099 - SC&E Work non-stockEJEJOLI - WIRE COPPER BARE #6 30.00 $0.30 $9.00 5.00% $0.45 $9.45
10/21/2000 099 - SC&E Work non-stockEIEIOLT - TEST STRAP & GOLD NUT 52.00 $2.60 $135.20 5.00% $6.76 $141.96
10/21/2000 099 - SC&RE Work non-stockEJEIOLT - CAUTION TAPE YELLOW 100.00 $0.03 $3.00 5.00% $0.15 $3.15
10/21/2000 099 - SC&E Work non-stockEJEJOLL - EJE EMERGENCY STICKERS 2.00 $1.00 $2.00 5.00% $0.10 $2.10
10/21/2000 099 - SC&E Work non-stockEJEIOLL - CAMCO DIRECT BORE 1.00 $5,847.00 $5,847.00 5.00% $292.35 $6,139.35
10/21/2000 099 - SCRE Work non-stockEJEJOLI - BRADY TAGS . 8.00 $0.25 $2.00 5.00% $0.10 $2.10
10/21/2000 099 - SC&E Work non-stockEJIEIOLI - GREASE NO-OX 1.00 $18.80 $18.80 5.00% $0.94 $19.74
10/21/2000 099 - SC&E Work non-stockEJEJOLT - ROAD STONE 172.69 $14.00 $2,417.66 5.00% $120.88 $2,538.54
10/21/2000 099 - SC&E Work non-stockEJEJOLT - GROUND ROD WELD KIT 4.00 $6.78 $27.12 5.00% $1.36 $28.48
10/21/2000 099 - SC&E Work 11-109960EEIEIOLT - BOND-24 INCH : 8.00 $3.98 $31.84 5.00% $1.59 $33.43
10/21/2000 099 - SCRE Work 35-130120EEJEIOLI - MOLD, TYPE ONE SHOT 12.00 $6.43 $77.16 5.00% $3.86 $81.02
10/21/2000 095 - SC&E Work 36-103390EEIEIQLI - FUSEE, 10 MIN,RED 20.00 $0.32 $6.40 5.00% $0.32 $6.72
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PROJECT INVOICE DETAIL REPORT

Report For Project $6261 From 09/01/2000 To 03/26/2002

Date Operation Code Description " Quantity Rate 9%Additive  Additives Total
10/21/2000 099 - SC&E Work 35-134820EE1RJ0L - 3C/#2 W/GRD. CABLE 120.00 $1.95 $234.00 5.00% $11.70 $245.70
10/21/2000 099 - SC&E Work 35-134790EEIEIOL! - 7C/9 SIGNAL CABLE 180.00 $4.28 $770.40 5.00% $38.52 -$808.92
10/21/2000 099 - SCRE Work 35-134760EEIEIOLT - 7C/6 SIGNAL WIRE 180.06 $5.68 $1,022.40 5.00% $51.12 $1,073.52
10/21/2000 099 - SC&E Work 35-134750EEIEJOLI - TWISTED TRK.WIRE 200.00 $0.67 $134.00 5.00% $6.70 $140.70
10/21/2000 099 - SC&E Work 35-134680EEIEIOLI - 320AH GNB, NO. 50A13 13.00 $219.00 $2,847.00 " 5.00% $142.35 $2,989.35
10/21/2000 099 - SC&E Work 09-105580EEJEIOLI - SLEEVE #6AWG CATNO  12.00 $1.48 $17.76 5.00% $0.89 $18.65
10/21/2000 099 - SC&E Work 09-104540EEJEJOLI - WIRE, TIE 26 INCH 20.00 $0.45 $9.00 5.00% $0.45. $9.45
10/21/2000 099 - SC&E Work 09-104160EEIEIOLI - STAPLE,OLIVER 77498 50.00 $0.45 $22.50 5.00% $1.13 $23.63
10/21/2000 099 - SC&E Work 11-108650EEIEJOLI - BOND,JOINT 25.00 $2.85 $71.25 5.00% $3.56 $74.81
1072172000 099 - SCRE Work 35-130020EEIEGARY - BATTERY,1.5 VOLT 8.00 - 30.54 $4.32 5.00% $0.22 $4.54
10/21/2000 099 - SCRE Work 35-103630EEIEIOLI - COMPOUND,SEALING 20.00 $9.56 $191.20 5.00% $9.56 $200.76
10/21/2000 099 - SCRE Work 35-101620EEIEIOLI - BATTERY,D-CELL 4.00 $0.28 $1.12 5.00% $0.06 $1.18
10/21/2000 099 - SC&F Work 11-112060EEJE30LI - GRD.CRSG.W/GATES & 1.00 $75,504.00 $75,504.00 5.00% $3,775.20 $79,279.20
10/21/2000 099 - SCXE Work 11-111900EEJEIOLI - 92959,2' GATE SLEEVE 2.00 $29.00 $58.00 5.00% $2.90 $60.90
10/21/2000 099 - SC&E Work 11-111870EEJEIOLI - CA1721-19X BOOTLEG 2.00 $148.00 $296.00 5.00% $14.80 $310.80
10/21/2000 099 - SCRE Work 37-106480EEJEGARY - LUBRICANT, GENERAL 1.00 $1.93 $1.93 5.00% $0.10 $2.03
10/25/2000 099 - SCAE Work non-stockEJEIOLT - rjt1 jack 1.00 $2.00 $2.00 5.00% $0.10 $2.10
10/25/2000 099 - SCAE Work non-stockEJEJOLE - speakerphone 925 1.00 $41.07 $41.07 5.00% $2.05 $43.12

MATERIAL Total s e
£94,601.55

MISCELLANEQUS

11/01/2000 - 956 Chevy Lumina 6.75 hrs @ 6.65 - 44.89 $1.00 $44.89 0.00% $0.00 $44.89
11/01/2000 - Engineering Charges - 1,337.19 $1.00 $1,337.19 0.00% $0.00 $1,337.19
03/26/2002 - Sales Tax on Material - 5,631.05 $1.00 $5,631.05 0.00% $0.00 $5,631.05
03/26/2002 - Non-Stock Material Handling Credit - -439.78 $1.00 -$439.78 0.00% $0.00 -$439.78
MISCELLANEQUS Total e
$6,573.35
Facility Total ST MARYS ROAD - e —
_ $120,207.29
Project ST MARY'S ROAD LIBERTYVILLE CROSSING WARNING SYSTE Total £120,207.29
Percent Billable 100.00%
Billable Total $120,207.29
Customer ILLINOIS DEPT OF TRANSPORTATION Total $120,207.29
Customer Billable Total $120,207.29
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